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I. BeadiDq 

Date: May 14, 1993 

Subject: NLfDutch Boy Paints site 
Perth Amboy, New Jersey 

From: steven R. Touw, OSC 
u.s. EPA, Region II 
Response and Prevention Branch 

To: K. Callahan, EPA 
J. Marshall, EPA 
J. Frisco, EPA 
J. Rooney, EPA 
J. Higgins, EPA 
C. Moyik, EPA 
TAT 

POLREP NO.: Three (3) 

R. Salkie, EPA 
~. Sprague, EPA 
D. Finn, EPA 
D. Triggs, NJDEPE 
ERD, Washington, E-MAIL 
S. Poloka, Perth Amboy LEPC 
USCG-Atlantic strike Team 

II. Backqround 

site No.: 
ERNS No.: 
NPL Status: 
Action Memo Status: 
Start Date: 
Demobilization Date: 
Completion Date: 

AQ 
N/A 
Non-NPL 
Signed 9/21/92 
2/12/93 

III. SITB IKPORKATIO. 

A. Incident cat.gory 

CERCLA incident category: Inactive production facility. 

B. sit. D •• cription 

Refer to previous POLREP. 

c. Pr.limipary As ...... nt a •• ults 

Refer to previous POLREP. 

IV. RBSPO.SB IHPOBXATIO. 

A. Plann.d a __ oval Action. 

Refer to previous POLREP. 



B. situation 

Fund-lead: 

PRP-Iead: 

1. CUrrant situation 

The Administrative Consent Order was issued on April 6, 
and NL contracted OH Materials to conduct the-work 
under the consent order. There are 4 phases to the 
consent order: 1) collect lead pieces and battery 
casings in 3 areas of the site, 2) drain, decon and 
decommission 12 PCB transformers, 3) abate the asbestos 
hazard in the boiler room in Building /4 and remove 
boxed and bagged asbestos in Buildings /1, 2 & 4 and 
4) sample, hazcat and dispose of waste materials found 
in Buildings /1-4. 

OHM continues to work on sampling of materials from 
Buildings 1,2, &4. OHM also continues to drain and 
remove PCB transformers from Buildings /2, -3, and 4. 

2. Removal Actions to Date 

ERCS received analytical data for Buildings 36 and 
38 wastestreams, as well as for baghouse materials 
and has contacted disposal facilities. ERCS 
awarded the disposal contract to Michigan Disposal 
Inc. in Belleville, MI. Disposal samples were 
sent to the facility and 92 drums of lead and 
cadmium contaminated solids were sent out on May 
14. 

PRP contractor, OH Materials mobilized to the site 
on April 13, 1993. OHM sifted soil in the eastern 
portion of the site to remove lead and battery 
casings. Five roll offs were generated and 
shipped off site on 5/5 and 5/6. All drums in 
Building 4 were lowered to the first floor staging 
area, in addition to the collection of drums to a 
central location in ~uildings 1 &_2. 

OHM subcontracted NSC to conduct asbestos 
abatement. The asbestos abatement in the boiler 
room of Building 4 commenced on 5/3 and was 
completed on 5/7. NSC also abated friable 
asbestos from a pipe on the first floor of 
Building 1 on 5/7. 

During the week of May 10-14, OHM finished 
sampling containers in Building /4. OHM cleared 
the entrance to Building /3 of concrete from the 
tank containment and cleaned up the PCB debris 
from around the transformers. To date, 
approximately 20 drums of debris have been 
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generated. They also finished welding the 
Baghouse inspection ports in the 3rd floor of 
Building #4 and picked up potential chemical 
debris from Buildings #1,2,3, and 4. 
Transformers #6,7,8 and 12 were pumped on May 13, 
and oils were shipped to USPCI in Kansas city, MO, 
then for final disposal in Utah by incineration. 

3. Bn~orc .. ent 

N/A 

C. Bazt steps 

PRP-lead: Characterize the site wastes for disposal. 

v. 

Treatment, recycling or disposal of the wastes, as 
appropriate, in a CERCLA approved facility. 

D. Xey Issues 

N/A 

COST IBPORMATIOB 

Mitigation funding for this site has been approved in 
the amount of $1.2 million, with a ceiling amount of 
$1.5 million. To date ERCS expenditures are $148,700, 
TAT costs to date amount to approximately $23,000, and 
USCG cost is about $4,341. EPA direct cost is $30,500. 

The above accounting of expenditures is an estimate 
based on figures known to the OSC at the time this 
report was written. The cost accounting provided in 
this report does not represent an exact monetary figure 
which the EPA may include in any claim for cost 
recovery. 
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VI. DISPOSITION OF WASTE 

Wastestream. Medium I Quantity Containment Treatment Disposal 
Migration Control 

FUND-LEAD: Immobilization; 
Lead Contaminated Solid 92 17-H drums 17-H drums Michigan 
Baghouse filters. Drums Disposal. Inc . , 
soil and other Belleville, MI, 
Material Landfill 

PRP-LEAD: , 

PCB oil > 500 ppm Liquid 8573 K Tanker truck Incineration USPCI, Kansas 
City, MO 

Lead contaminated Solid 220,000 Dump Trailer Landfill GSX Chemical 
soil and battery P Services, Inc 
casmgs Pinewood, SC 

NOTE: 98,310 gallons of PCB wastes were erroneously reported in POLREP #1. No PCB wastes have been 
generated to date at this site. 

POLREPS FINAL 
FURTHER 

FORTHCOMING PO~REP-.1L 

SUBMI~EDBY~ R~ 

DATE RELEASED: 

Steven R. Touw, OSC 
Response and Prevention 
Branch 

4 

" 

.­,. 

a 

o 

o 


	barcode: *120975*
	barcodetext: 120975


